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Addressees:

PROPOSED MODIFICATION TO HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-015-44B, "SUBMIT
200-MW-1 MISCELLANEOUS WASTE GROUP FEASIBILITY STUDY (FS) AND PROPOSED
PLAN (PP)"

The purpose of this letter is to document a planning and implementation issue that impacts the ability
of the U.S. Department of Energy, Richland Operations Office (RL) to meet Tri-Party Agreement
Interim Milestone M-015-44B to submit the FS/PP for the 200-MW-1 Miscellaneous Waste Group
Operable Unit (OU), by April 30, 2007.

Unexpectedly high contamination levels encountered during drilling at the 216-A-4 borehole required
the development of an alternate approach to remedial investigation (RI) of the waste site. A new path
forward has been identified that includes high-resolution resistivity and geophysical logging of the
area. Based on the information gained from these activities, RL is recommending a new borehole be
installed at the 216-A-4 Crib to complete the requirements specified in the 200-MW-1 Miscellaneous
Waste Group OU RI/FS Work Plan (DOE/RL-2001-65) and to concurrently gain additional
understanding of the high-resolution resistivity results for that area. Beyond the borehole, further
evaluation may be required to gain a broader understanding of the area south of the
Plutonium-Uranium Extraction Plant (PURER). Impacts to the scope, schedule, and budget have not
been assessed should additional information be required for the waste sites south of PUREX.
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An approved sampling and analysis plan (SAP) is needed before drilling of the 216-A-4 borehole.
The time required to gain approval of the SAP, to plan for the borehole, to obtain characterization data
from the borehole, and to conduct the evaluations necessary for the 216-A-4 Crib in the FS, does not
support completion of the FS and PP for the 200-MW-1 OU by the current due date of April 30, 2007.

Therefore, RL hereby transmits the enclosed Tri-Party Agreement Change Request to delay
Milestone M-15-44B until February 29, 2008, for approval. This request for delay results from
conditions beyond the control of RL and Fluor Hanford, Inc. and meets the requirements of Tri-Party
Agreement Article XL; "Good Cause for Extensions," and Article XLVII, "Force Majeure. "

The extension of Interim Milestone M-15-44B has been included in the technical discussions related
to broader scope M-15-00 changes. Because the M-15-00 change process is taking longer than
anticipated, RL, recommends concurrent processing of this change request to reduce the risk of missing
the near-term milestone if M-15-00 discussions continue for an extended period of time.

Concurrent with processing of the enclosed change request, RL is working with the
U.S. Environmental Protection Agency to gain approval of the separate 216-A-4 SAP. Planning and
pre job impleinentafion activities for the replacement borehole are underway with completion of
drilling anticipated this fiscal year, pending approval of the SAP.

If you have any questions, please contact me, or your staff may contact Matt McCormick, Assistant
Manager for the Central Plateau, on (509) 373-9971.



Change Number Date
Federal Facility Agreement and Consent Order

M-15-06-03 Change Control Form June 6, 2006
Do not use blue ink. Type or print using black ink.

Originator Phone:
L. D. Rominc, RL 509-376-4747
Class of Change

I - Signatories	 ( XJ II - Executive 'Manager	 ] Ill - Project Manager
Change Title
Revise due date for Interim Milestone M-015-44B, Submit 200-MW-1 Operable Unit Feasibility Study (FS) and Proposed Plan

Description /.lustification of Change
this change package revises the Interim Milestone M-015-44B date to allow for delays associated with higher than expected

contamination levels at the 216-A-4 Crib, which require reevaluation of the remedial investigation (RI) strategy. This request for
delay results from conditions beyond the control of the U.S. Department of Energy, Richland Operations Office (RL) and Fluor
I ianford and meets the requirements of Tri-Party Agreement A rt icle XL, "Good Cause for Extensions," and Article XLVII, "Force
Majeure."

RL initiated drilling of a borehole at the 216-A-4 Crib as part of the remedial investigation activities identified in the 200-MW--1

Miscellaneous Waste Group Operable Unit RI/FS Work Plan (DOE/RL-2001-65), which was approved by the U.S. Environmental
Protection Agency in July 2002. Drilling commenced in July 2004 and was stopped when contamination levels exceeded
anticipated levels in the borehole at approximately 23 ft below ground surface. Drilling activities resumed in March 2005 after
work planning document changes were made to account for the hi gher dose rates. Even higher dose rates were encountered and
drilling stopped again until May 2005. Activities were subsequently halted to reevaluate the investigation strategy for the 216-A-4
crib due to higher than anticipated contamination levels. TPA Change Notice TPA-CN-147, dated December 27, 2005,
acknowledged the delay in obtaining characterization information and authorized deferral of elements related to the 216-A-4 crib
and its analogous sites from the Remedial Investigation Report to the Feasibility Study.

Additional field characterization activities have since been conducted in the area surrounding the 216-A-4 Crib. High-resolution
resistivity surveys and geophysical logging of the area were conducted to support identification of an alternate drilling location for
the crib. Based on the information Qained from these activities, RL is recommending a new borehole be installed at the 216-A-4
Crib to complete the requirements specified in the 200-MW_ / Miscellaneous Waste Group Operable Unil RI/FS i7'07-k Plan and to
concurrently gain additional understanding of the high-resolution resistivity results for that area. 	 An approved sampling and
analysis plan is needed before drilling of the 216-A-4 borehole. The time required to gain approval of the sampling and analysis
plan, to plan for the borehole, to obtain characterization data from the borehole, and to conduct the evaluations necessary for the
216-A-4 Crib in the feasibili ty study does not support completion of the Feasibility Study and Proposed Plan for the 200-MW-1
Operable Unit by the current due date of April 30, 2007.

Modifications to Tri-Party Agreement text are displayed as st+ikeattt to indicate text to be deleted and shading to indicate text to be
added.

Number	 Milestone Due Date
M-015-44I3	 Submit 200-MW-1 OU Feasibility Study and Proposed Plan ^,^?r'07

2/29/2008

Impact of Change

This chance does not impact the environment or worker safety and health.

Affected Documents
The Hanford Federal F i ility Agreen z ew and Consent Order, as amended.
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